



Antony Francis &lt;antonyfrancis.mk@gmail.com&gt;

---

**=  Sprint 4 Health Report — RED — 6/12/2026**

---

Antony Francis <antonyfrancis.mk@gmail.com>  
To: antonyfrancis.mk@gmail.com

Fri, Jun 12, 2026 at 7:18 PM

=

** Sprint 4 — Health Report**

Auto-generated • Friday, 12 June 2026

STATUS: RED

0%

Completion

3

Blocked

1

High Risks

**Sprint Progress**

0% complete 0 of 6 stories done

 Done: 0  In Progress: 2  Not Started: 4  Blocked: 3**Velocity Comparison**

21 pts

Sprint 3 Completed

0 pts

Sprint 4 So Far

-100%

Change

** Top Risks**

-  Main vendor delivery delay risk could push back our project timeline.
-  Inconsistency in GPT answers may cause operational disruptions.
-  Multiple blocked stories are stalling current sprint progress.

** Recommended Actions**

- Engage with the vendor to secure a revised timeline.
- Allocate resources to fix the GPT inconsistencies immediately.
- Prioritize resolving issues with the blocked stories to regain momentum.



Auto-generated by AI Sprint Health Monitor

Powered by n8n + GPT-4o-mini • Runs every Monday 9am

**Zero human effort — fully autonomous PMO reporting**

---

*This email was sent automatically with n8n*